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SUMMARY 
 

On March 31, 2010, VITA and Northrop Grumman signed Amendment 60 to the 

Comprehensive Infrastructure Agreement.  This amendment established the adjusted baseline 

quantities of statewide resource unit usage and the corresponding Northrop Grumman prices per unit 

of usage, otherwise known as the contract adjusted baseline.  The amendment also adjusted the 

contractual spending cap corresponding to the adjusted baseline at $234.2 million annually for the 

next nine years.  However, it is possible for the Commonwealth to exceed this spending cap through 

the acquisition of additional services above the baseline or outside the scope of the CIA. 

 

Our prior audits included a number of findings and recommendations concerning certain 

contract deliverables, inventory and billing accuracy, billing and collection procedures, and the 

development of a cost allocation plan which includes imputed revenues.  We found during the course 

of our audit, that VITA has made significant progress in resolving these findings.  A complete 

summary of prior audit findings and recommendations with a summary of the resolution of each is in 

Appendix A to this report. 

 

Although VITA made significant progress on a number of our prior findings, there are 

certain issues which continue to linger, even after the contract rebaselining.  While both Northrop 

Grumman and VITA have contractually agreed to the Commonwealth-wide inventory values, we 

found Northrop Grumman continues to inaccurately report to VITA the inventory allocations 

between agencies. 

 

Also, while VITA does have a dispute resolution process to resolve these inventory 

discrepancies and any other billing discrepancies identified by customer agencies, we found VITA 

and Northrop Grumman do not resolve those disputes timely.  Some disputes we found took more 

than two years to resolve. 

 

We also found that an underlying risk exists in the current Cost Allocation Plan to recover IT 

infrastructure costs from customer agencies.  An important contractual factor, known as reduced 

resource credits and additional resource charges, are not factors in the existing rate structure.  While 

not an immediate threat to VITA‘s cash flow, not factoring these variables in could potentially lead 

to over or under-recovery depending upon the ebb and flow of inventory quantities across the state. 

 

Our audit of the Virginia Information Technologies Agency, found: 

 

 proper recording and reporting of all transactions, in all material respects, in 

the Commonwealth Accounting and Reporting System and in VITA‘s 

internal PeopleSoft financial system; 

   

 matters involving internal control and its operations necessary to bring to 

management‘s attention; and 

 

 an instance of noncompliance with applicable laws and regulations or other 

matters that is required to be reported.  
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BACKGROUND 

 

 Our audit had the following three purposes. 

 

1. To follow-up on our last audit of the Information Technology Infrastructure Services 

Partnership (Partnership) between the Commonwealth of Virginia Information 

Technologies Agency (VITA) and Northrop Grumman.  

 

2. To follow-up on our last audit of VITA‘s inventory and billing processes, and 

development of the cost allocation plan. 

 

3. A review of VITA‘s system of internal controls and compliance with state and applicable 

federal financial matters. 

 

Since our last audits of VITA and the Partnership, there have been significant changes in 

both the Partnership and within VITA‘s management.  Our previous audit noted that Northrop 

Grumman manages the Commonwealth‘s IT infrastructure per the Comprehensive Infrastructure 

Agreement (CIA).  As prescribed by the CIA, VITA and Northrop Grumman now use a fee-for-

service billing model which entails a specific price for each service related to the management of IT 

infrastructure regardless of the consumer. 

 

On March 31, 2010, VITA and Northrop Grumman signed Amendment 60 to the CIA.  This 

amendment established the adjusted baseline quantities of statewide resource unit usage and the 

corresponding Northrup Grumman prices per unit of usage, otherwise known as the contract adjusted 

baseline.  The amendment also adjusted the contractual spending cap corresponding to the adjusted 

baseline at $234.2 million annually for the next nine years.  However, it is possible for the 

Commonwealth to exceed this spending cap through the acquisition of additional services above the 

baseline or outside the scope of the CIA. 

 

Our prior audits included a number of findings and recommendations concerning certain 

contract deliverables, inventory and billing accuracy, billing and collection procedures, and the 

development of a cost allocation plan which includes imputed revenues.  We found during the course 

of our audit, that VITA has made significant progress in resolving these findings and has resolved all 

prior findings related to the management of the CIA as well as inventory and billing operations.  A 

complete summary of prior audit findings and recommendations with a summary of the resolution of 

each finding is in Appendix A to this report. 
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AGENCY OVERVIEW 

 

VITA has eight divisions and as of the time of our audit, VITA had 276 full-time, wage, and 

managed employees.  The table below shows each division‘s expenses for fiscal years 2009 and 

2010.   

Table 1 

Total Expenses by Department for Fiscal Years 2009 and 2010 

(in thousands) 

Department 

 

2009 

  Expenses   

 

2010 

  Expenses   

Chief Information Officer 
 

$      645 

 

$      553 

Legal & Legislative Service 
 

405 

 

609 

Communications 
 

783 

 

716 

Customer Service and Project Management* 
 

4,921 

 

4,106 

Finance and Administration 
 

19,085 

 

9,258 

Enterprise Solutions and Governance** 
 

62,222 

 

65,441 

COV Security and Risk Management 
 

1,570 

 

1,662 

Internal Audit 
 

529 

 

575 

Managed Expenses 
 

67,804 

 

60,272 

Agreement Expenses 
 

163,969 

 

190,598 

Pass Through Costs for Out of Scope Services 

 

    11,348 

 

    21,961 

Total 
 

$333,281 

 

$355,751 
 

Source: PeopleSoft Financial System Departmental Budget Report 

 

*For 2009, the Customer Service and Project Management Department included the Service Management Organization and Customer 

Account Management Divisions, which were combined in 2010. 

 

**Enterprise Solutions and Governance includes Wireless E-911 fund expenses of $52.5 million and $47.5 million for fiscal year‘s 

2009 and 2010 respectively. Also included in these expenses are the Project Management Division‘s administrative costs, the costs 

associated with Enterprise Applications and the VA Geographic Information Network. 

 

The following tables summarize VITA‘s actual funding and expenses by source for the fiscal 

years ended June 30, 2009 and June 30, 2010.   
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Table 2 

 

Revenue and Expenses by Fund for Fiscal Year 2009 (in thousands) 

 

Fund                                        Revenues     Expenses   

General $    1,901 $   1,898 

Industrial Funding Assessment 5,568 5,503 

Geographic Information Systems 1,022 2,397 

Internal Service: Computer Services 199,494 204,909 

Internal Service: Telecommunications 68,809 64,730 

Internal Service: Out-of-Scope 911 1,231 

Wireless E-911 Fund 51,536 52,611 

Federal Funds               4               2 

Total $329,245 $333,281 

 

Table 3 
 

Revenues and Expenses by Fund for Fiscal Year 2010 (in thousands) 

 

Fund                                        Revenues     Expenses   

General $     2,381 $     2,381 

Special Revenue 31 81 

Industrial Funding Assessment 5,464 5,629 

Geographic Information Systems 751 2,305 

Enterprise Applications* 945 8,314 

Internal Service: Computer Services 188,641 225,673 

Internal Service: Telecommunications 68,164 62,581 

Internal Service: Out-of-Scope 426 1,013 

Wireless E-911 Fund 53,015 47,729 

Federal Funds            43            45 

Total $319,861 $355,751 
 

Source: PeopleSoft Financial System: Fund Trial Balance 

 

VITA receives most of its funds from agencies paying for IT infrastructure services in 

Internal Service Funds.  We have separately audited the Wireless E-911 Fund and the report may be 

found on our website.  General Funds supplement the operations of various VITA departments, 

including the Chief Information Officer‘s Office and Enterprise Solutions and Governance.   

 

Our review of general internal control processes found no significant weaknesses with 

account reconciliations, application security, and business process controls for accounts payable.  

However, we did find that control weaknesses remain in the inventory and billing process and with 

VITA‘s responsibility for IT procurement oversight within the Supply Chain Management division.  

We discuss our repeat findings related to inventory and billing processes in the section titled 
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―INVENTORY AND BILLING‖ below.  However, we discuss here our repeat finding on VITA‘s 

oversight of Commonwealth technology purchases. 

 

Finding: Maintain Adequate Oversight of Technology Procurements (Repeat Compliance Finding) 

 

 VITA‘s Supply Chain Management Division (Supply Chain) has responsibility for the 

procurement of information technology and telecommunications goods and services for its use and 

the use of other state agencies.  During the last audit, we found that VITA did not have a process to 

determine that agencies were appropriately routing IT purchase requests to Supply Chain for review 

and approval. 

 

During this audit, we found that, although VITA has developed a plan to determine if 

agencies are appropriately routing IT purchase requests to Supply Chain for approval, VITA had not 

placed the process into effect during the audit period.  VITA took the following steps toward 

correcting this issue. 

 

 Supply Chain worked with DGS to eliminate the default of R01 for the PO Category field 

in the state‘s electronic procurement system (eVA) so that an agency must select the 

category of purchase such as technology, supplies, etc. by July 29, 2011.  DGS has also 

created a link from eVA to VITA‘s procurement website. 

 

 Supply Chain is developing a non-compliance reporting mechanism that will distribute 

reports to Agency IT Resources (AITRs) for review.  Agencies will self-report 

noncompliance and VITA will take appropriate action. Supply Chain plans to begin this 

monitoring by the end of May 2011. 

 

 Supply Chain modified its website to make it easier for agencies to determine what 

purchases require either VITA, Northrop Grumman, or only the agency approval prior to 

procurement.  

 

VITA should continue to work to implement these processes to improve compliance with 

their policies and the statute.  This process should work to ensure that agencies do not circumvent 

the required evaluation of IT goods and service purchase requests and allow Supply Chain to ensure 

purchases are made from lower cost state contracts.  Further, enforcement of this policy should allow 

VITA to identify agency-procured items which should have been included in the Partnership and 

mitigate the risk of these occurrences.   
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PARTNERSHIP CHANGES 

 

The remainder of this report covers changes to the Partnership and CIA and operational 

changes to VITA including: contract administration, cost allocation plan process, billing and 

inventory management processes.  Findings related to each of the abovementioned sections are 

within the body of each corresponding section. 

 

Background 

 

 In November 2005, the Commonwealth entered into a Public-Private Partnership 

(Partnership) with Northrop Grumman through signing a Comprehensive Infrastructure Agreement 

(CIA).  In doing so, effective July 1, 2006 Northrop Grumman assumed responsibility for the 

management of the Commonwealth‘s IT infrastructure, including security operations, for a baseline 

of services encompassing nearly all Commonwealth executive agencies at an annual cost not to 

exceed $236 million.  

 

The CIA initially laid out a plan for Northrop Grumman to transition existing 

Commonwealth IT infrastructure assets to a managed service environment.  This transition plan 

included consolidation of data centers and agency servers; email systems consolidation; certain 

upgrading or hardware refreshment with Northrop Grumman assets, transfer of or access to related 

maintenance and support contracts; among other deliverables outlined in the Agreement‘s 74 

milestones and multiple statements of work.   

 

The transition plan initially scheduled transformation completion and transition to a fee-for-

service billing model (managed services) with establishment of an adjusted baseline inventory of 

assets and services to occur by July 1, 2009; however, the Commonwealth and Northrop Grumman 

did not agree on the contract adjusted baseline until March, 2010.  We discuss the status of 

transformation and the effects of the amendment which sets the rebaselined inventories later in the 

report.  

 

Milestone Status Update 

 

Since our last audit Northrop Grumman has completed many of the outstanding Transition 

milestones satisfactorily with appropriate acceptance criteria and acceptance test results.  As we 

concluded fieldwork, the only remaining Transition milestone was for enterprise messaging 

consolidation (Milestone 32).  According to acceptance criteria for this milestone, at least 90 percent 

of all eligible executive branch agencies must have migrated to a single Enterprise Exchange 

organization.  Because Northrop Grumman has not fully transformed all agencies, as we discuss in 

the ―STATUS OF TRANSFORMATION‖ section, this milestone remains incomplete.  The 

milestone is currently 68 percent complete.  With the full transformation of VDOT and Corrections, 

the milestone will reach 90 percent completion. 
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Organizational Changes 

 

 In prior years, the Service Management Organization (SMO) division of VITA had 

responsibility for the following. 

 

 Managing the delivery of infrastructure services as performed by Northrop Grumman 

 

 Being the single point of accountability within VITA for the oversight of Northrop 

Grumman and effective management and improvement of infrastructure services 

 

 Overseeing the transformation of infrastructure services by Northrop Grumman and 

assuring that Northrop Grumman delivered an appropriate level of performance to 

Commonwealth customers through service level agreements (SLAs) 

 

 Engaging VITA‘s customers via customer relationship managers and supporting the 

interactions between Northrop Grumman and customers 

 

 Providing visibility of how the performance of IT infrastructure services has improved 

and its ‗value for money‘ 

 

 Management of the contractual and financial aspects of the CIA 

 

Since our last audit, VITA has made some significant organizational changes over the 

management of the CIA and Partnership, which includes eliminating the Service Management 

Organization and distributing those functions throughout VITA and in some cases flattening the 

organizational hierarchy by eliminating a layer of management.   

 

Management has transferred SMO employees among these divisions—Security and Risk 

Management, Customer Service and Project Management Organization, and Finance and 

Administration.  Management has also assigned the responsibility for management of services and 

assets among the divisions with the Customer Service and Project Management Organization and 

Security divisions overseeing the quality and quantity of services and goods as well as contractual 

performance, while the Finance and Administration division oversees financial performance and cost 

recovery. 

 

Structural Modifications to the Agreement  

 

Re-baselining 

 

VITA and Northrop Grumman signed Amendment 60 to the Comprehensive Agreement in 

March 2010.  This amendment set inventory quantities and base prices for these quantities for the 

Commonwealth based on inventory amounts agreed upon by individual agencies and validated by 

VITA, Northrop Grumman, and in some cases, Agency counts.  The inventory quantities in 

Amendment 60 reflect usage at the time of Amendment.  Amendment 60 also outlined fees for 

additional resource usage above the adjusted baseline and fees for inventory usage falling below the 

adjusted baseline inventory usage.  
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For the remaining years of the agreement—fiscal year 2011 and forward, the maximum 

contract amount payable to Northrop Grumman and for VITA retained costs for the adjusted 

baselines services shall not exceed $234.2 million.  This amount does not include any applicable fees 

for additional resource usage above the baseline nor does it include fees for additional goods or 

services provided by Northrop Grumman that are not within the basic scope of services constituting 

the baseline.  These fees are payable in excess of the contract set cap of $234.2 million.   

 

For the contract year ending June 30, 2010, total payments to Northrop Grumman for direct 

partnership expenses were $180.7 million.  Payments to Northrop Grumman are substantially lower 

than the overall contractual cap for three reasons.  First, VITA pays the expenses for managed 

employees directly and these expenses are part of the capped cost under the Comprehensive 

Agreement.  Payroll expenses for these employees totaled $12 million for the 2010 contract year.   

 

Second, VITA retains certain telecommunication contracts which Northrop Grumman uses 

for some network, voice, and video services. This is included in scope of the Partnership.  VITA 

paid $43.5 million for telecommunication services, which the Comprehensive Agreement also 

considers as part of the capped cost.  Lastly, VITA imposed penalties on Northrop Grumman for 

various instances of contractual noncompliance throughout the year totaling $3.7 million.  The report 

discusses these withholdings and short-pays in more detail later.  

 

Service Level Agreements 

 

By Amendment 60, the Commonwealth and Northrop Grumman mutually agreed to reduce 

the number of Service Level Agreements (SLAs) that VITA would use to monitor the quality of 

infrastructure services as managed and provided by Northrop Grumman.  The CIA now provides for 

49 individual SLAs representing the more important measures of services in lieu of the original 196.   

 

Each SLA corresponds to different types of services Northrop Grumman provides such as 

desktop computing, network security, messaging services and other services; and documents a 

minimum required level of performance.  If Northrop Grumman performs below the contractual 

minimum level of performance, VITA may withhold a portion of payments due to Northrop 

Grumman directly related to the service delivery failure; however, the CIA SLA methodology 

provides for the accumulation, earnback and/or application of these performance credits to Northrop 

Grumman invoices.  Not all SLAs, however, have performance credits; the two SLAs for VIP-level 

help desk ticket resolution do not include performance credits since there are penalties in other help 

desk SLAs which encompass these.  

 

Generally the CIA divides the SLAs into two categories.  The first category measures 

performance across the enterprise with regards to a service category (e.g. incident resolution, server 

availability) relative to a target and has a built-in tolerance for service delivery failures, which we 

refer to as ―enterprise-wide‖ SLAs.  The second category measures the number of individual 

incidents typically related to a site or location that occur without a tolerance for any service delivery 

failures, which we refer to as ―per event‖ SLAs. 
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Enterprise-wide SLAs 

 

 For ongoing monitoring of infrastructure services, VITA monitors 35 enterprise-wide SLAs 

for such services as help desk ticket response time, mainframe and server availability, virtual private 

network connectivity, and various other measurable items.  Generally these SLAs have a target 

delivery rate that Northrop Grumman measures across all of the customer agencies as a single 

enterprise.  For example, one SLA for the help desk requires that Northrop Grumman respond to 

help desk web tickets within one business hour for at least 90 percent of all requests, enterprise-

wide, for the month.  Another SLA specifies that enterprise-wide mainframe servers will be up and 

available for use 99.5 percent of every month. 

 

 For all enterprise-wide SLAs, Northrop Grumman must meet individual performance targets 

which vary depending upon the priority of the individual services, which they must deliver and 

measure.  If Northrop Grumman fails to meet the minimum level of service for any SLA, 

performance credits may accumulate and be subsequently earned back or applied to Northrop 

Grumman invoices.   

 

Per Event SLAs 

 

Certain SLAs are measured relative to targets for a location over a given month rather than 

aggregated across the enterprise.  There are 12 such SLAs, which provide a means of monitoring 

Northrop Grumman‘s service at the location level and measuring performance in terms of incident 

events such as outages of local area network (LAN), wide area network (WAN), and specific devices 

(such as routers and switches).  Table 4 details the performance credits per occurrence for failure to 

meet these 12 SLA‘s. 

 

Table 4 

Comprehensive List of Per-event SLA Penalties 

 

Service Level Agreement (per event) Performance 

Credit 

WAN Connectivity – Large Locations $5,750.00 

WAN Connectivity – Medium and Critical Small Locations $3,450.00 

WAN Connectivity – Small Locations $1,150.00 

WAN Connectivity – Managed Router Locations $230.00 

Router Connectivity – Large Locations $1,150.00 

Router Connectivity – Medium Locations $862.50 

Router Connectivity – Critical Small Locations $575.00 

Router Connectivity – Small Locations and Managed Router Locations $287.50 

LAN Switch Connectivity – Large Locations $1,150.00 

LAN Switch Connectivity – Medium Locations $862.50 

LAN Switch Connectivity – Critical Small Locations $575.00 

LAN Switch Connectivity – Small Locations $287.50 
*Note: Large Locations have more than 500 active ports; medium locations have between 51 and 500 active ports, small locations 

have 50 or less active ports. 
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 The sum of these per event performance credits are capped each month by the ―per event 

penalty pool,‖ which is defined as ten percent of the monthly fees associated with data network, 

voice and video services minus any applicable industrial funding adjustment.  These discrete, per 

event performance credits, like the performance credits for enterprise-wide SLAs, are also subject to 

earn-back provisions.  A complete list of all SLAs with performance metrics and measurements for 

the months of March, 2010 through December, 2010 is included as Appendix B to this report. 

 

SLA Performance Credit Methodology 

 

Performance credits for per event SLA‘s as well as enterprise-wide SLA‘s apply for 

Northrop Grumman‘s failure to meet performance targets on enterprise-wide SLAs in addition to 

those mentioned above for specific events.  The CIA provides a methodology for calculating the 

performance credits by category, treatment for consecutive months‘ failures and application to future 

Northrop Grumman invoices as credits and/or earn back by Northrop Grumman prior to application 

to future Northrop Grumman invoices.  Northrop Grumman has an opportunity to earn back eligible 

performance credits for missing an SLA target by meeting that same target for the next two 

consecutive months.  If Northrop Grumman does not meet an SLA target in any one of the two 

consecutive months after missing the target, the eligible performance credit is applied to an invoice 

and Northrop Grumman cannot recover this amount. 

 

The Partnership calculates the enterprise-wide SLA performance credits based the formula 

below. 

 

Total ―at-risk amount‖ which is ten percent (10%) of the monthly fees 

 

Less: 

The cost passed through for Managed Employees 

The monthly fees for the data network, voice, and video services, which are subject to 

per event penalties 

The industrial funding adjustment and certain non-recurring fees charges 

 

Times 

 

An ―allocation percentage‖ which is currently 5.71 percent, which is a weight 

assigned to all enterprise-wide SLA‘s not to exceed 200 percent in total, and not less than 

five percent or more than 20 percent for any individual enterprise-wide SLA 

  

Plus 

The ―per event penalties‖ which is the sum of the discrete per event performance 

credits not to exceed the per event penalty pool 

 

Equals 

 

The SLA eligible performance credit 
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Those eligible performance credits not successfully earned back by Northrop Grumman are 

applied as credits to VITA on future Northrop Grumman invoices. 

 

VITA may allocate a weighted percentage to any of the 35 enterprise-wide SLA‘s they 

choose to delineate the SLA‘s importance and to increase or decrease the corresponding 

performance credit for Northrop Grumman not meeting service level minimums for certain SLAs.  

Currently, VITA values all SLAs equally and calculates penalties based on 1/35
th

 (or 5.71 percent) 

of the at risk amount from the bill for the failed SLA.  VITA multiples the penalty by 1.15 as 

prescribed by the CIA to arrive at the total performance credit for a failed SLA. 

 

Successive service level failures (e.g. month over month) additionally result in increased 

performance credits using multiplying factors.  If an SLA is missed two consecutive months, the first 

month‘s performance credit cannot be earned back (becoming applied) and the second month‘s 

performance credit increases to 1.5 times the original and to two times the original penalty for each 

consecutive month thereafter that they fail to meet the metric. 

 

Performance Credits Applied 

 

Since the signing of Amendment 60 through December 2010, VITA has applied performance 

credits that were not earned back by Northrop Grumman totaling $79 thousand for per event and 

enterprise-wide SLAs.  However, VITA and Northrop Grumman are still in negotiations over the 

SLA‘s reported and related performance credits assessment for the August and September server 

outage and restoration that affected multiple large state agencies.  

 

SLA Weight 

 

 Our examination of Northrop Grumman performance indicates that there are certain SLAs 

which the company does not meet consistently.  However, the CIA has limits on the performance 

credits which may be imposed for missing those SLAs, because of the weighing factor VITA uses 

for those SLAs.   

 

Every six months VITA may reassess the weighted value associated with each SLA and set 

new weights.  Currently all SLA‘s are of equal value, therefore missing one SLA allows VITA to 

penalize 1/35
th

 of the at risk amount (times the contractual 1.15 multiplier) for failure to meet the 

SLA. 
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STATUS OF TRANSFORMATION 

 

The original CIA date for completion of a fully transformed IT environment was 

June 30, 2009.  In March 2010, contract Amendment 60 went into effect, which set forth base rates 

and quantities for all resources (both hardware and services) in use by Commonwealth executive 

branch agencies.   

 

In order to get the quantities in the amendment, each agency agreed upon physical inventory 

levels in use at their respective agencies (i.e. desktops, laptops, physical servers, etc.).  VITA set the 

virtual inventory quantities through usage reports provided by Northrup Grumman at the time of 

implementation of Amendment 60.  With the adoption of Amendment 60, the Commonwealth and 

Northrup Grumman considered the required adjustment to contract baselines completed allowing 

transition to manage services billing.  

 

Amendment 60 also addressed the issue of transformation at certain agencies not yet being 

complete.  There were 11 agencies which required further resolution of certain transformation issues 

such as incompatibility with Northrop Grumman-provided services to an unwillingness to transform.  

However, those agencies are currently working with the Partnership to determine how to resolve 

these problems so that all agencies can completely transform.  

 

Beginning in January 2011, agencies which have outstanding transformation issues may 

incur higher fees each month (referred to as legacy rates) for infrastructure that has not been 

transformed but which the Partnership must service.  Since it is more costly for the Partnership to 

maintain and support agency-owned assets, the legacy fees are an offset for the increased cost.  

Table 5 has a listing of agencies and their expected dates for completing transformation at the time 

of our audit along with the estimated amount of the monthly legacy fees. 

Table 5 

Remaining Agency Transformation Status as of April 30, 2011 

 

Agency Name 

Expected Date of 

Transformation 

Estimated 

Monthly Legacy 

Rates Charged 

Agency on track to 

meet transformation 

date? 

Department of Aviation To be Determined $ - To be Determined 

Department of Transportation June 2011 $4,145 Yes 

Department of Forensic Science June 2011 $36,168 Yes 

Department of Motor Vehicles To be Determined  $128,526 To be Determined 

Department of Corrections July 2011 $63,498 To be Determined 

Department of Medical 

Assistance Services To be Determined  $ - To be Determined 

Virginia Employment 

Commission To be Determined  $39,006 To be Determined 

Department of Emergency 

Management To be Determined  $31,243 To be Determined 

Virginia State Police To be Determined  $76,014 To be Determined 

 



 

12 

 

 Two of the agencies above, Department of Aviation and Department of Medical Assistance 

Services, are not subject to legacy fees at this time.  Per Amendment 60, legacy fees are applicable 

to all agencies not transformed by January 2011.  During the initial transformation period, 

Department of Medical Assistance Services had a contract with a separate vendor for the support of 

the agency‘s infrastructure that did not end until after June 2010; therefore, transformation for this 

agency would not begin until that time.  For the department of Aviation, Northrop Grumman has not 

been able to adequately execute the respective agency transformation plan.  As a result, the agency 

has not been charged legacy fees.  
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INVENTORY AND BILLING 

 

This section of the report serves as a follow-up to our December 2008 report on VITA‘s Cost 

Allocation Plan, inventory tracking, billing, and collections.   

 

VITA bills agencies for a number of services such as telecommunication, computing 

services, and the infrastructure managed by Northrop Grumman.  Total Northrop Grumman billings 

to VITA for contractually agreed-upon baseline usage, facility fees, tower fees, and certain VITA 

retained costs are limited to $236 million in fiscal year 2010 and $234.2 million per year after fiscal 

year 2010.  

 

Amendment 60 to the CIA set the baseline quantities of resources for which the state would 

pay.  Resource units can be either physical or non-physical.  Physical inventory items are tangible 

items such as desktops and laptops and other hardware used by the Commonwealth and located at 

individual agencies.  Non-physical inventory items are intangible or consumable resources such as 

bandwidth or data storage usage which must be measured as services are used. 

 

For physical resources, each executive state agency and Northrup Grumman agreed to the 

amounts to ensure accuracy of the physical inventory.  For virtual resources, VITA verified virtual 

resource usage reported by Northrup Grumman for each agency in order to ensure the accuracy of 

virtual inventories.  

 

The CIA sets forth resource prices that VITA considers as the base price for a resource.  The 

Cost Allocation Plan assigns a portion of the fixed fees from the contract to each resource and 

VITAs applicable overhead to establish each resource unit‘s total price.  Each customer pays the 

total price, which includes all fees and operating expenses (overhead).  For example, an agency 

receives a monthly bill for a desktop computer.  The total service charge will include the desktop 

base fee as noted in the contract, a network fee, a network security fee, a software fee, and an 

allocated portion of VITA administrative expenses, including debt recovery.  

 

Following are findings and recommendations relative to inventory and billing operations and 

the cost allocation plan. 

 

Finding: Strengthen Inventory and Billing Controls (Repeat Finding) 

  

Northrop Grumman must maintain an accurate inventory by individual agency.  VITA uses 

these inventory records to generate individual agency bills.  Prior to Amendment 60, each agency 

certified as to how much physical inventory was in the agency‘s possession.  This certification 

process determined the baseline usage that VITA and Northrop Grumman agreed to in Amendment 

60; however, Northrop Grumman continues to perform validation and verification over inventory to 

keep track of changes or discrepancies in the original inventory amounts.   

 

 In our last audit, we noted that VITA inappropriately billed agencies because of inaccuracies 

in Northrop Grumman‘s inventory records.  With Amendment 60, the agency and Northrop 

Grumman should have eliminated the majority of inventory inaccuracies since each party agreed to 

the counts.  The only changes to inventory levels at individual agencies should be changes the 
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agency requests, errors found through the verification and validation process to identify equipment 

in use, or increased consumption of some virtual resources.  During the current year, we selected six 

agencies to test the accuracy of the billed inventories to ensure that VITA charged only approved 

rates, and to ensure that only agency requested changes affected the billable inventories.  From those 

agencies tested, we found the following for the month of January 2011. 
 

Agency 

Total Number of 

Inventory Items 

Total Number of 

Items Tested 

Net over/(under) 

billing 

Department of Taxation 2,815 36 $606.46 

Department of Behavioral Health 

and Developmental Services 

1,812 30 456.29 

Hiram Davis Medical Center 118 30 1,828.70 

Library of Virginia 193 30 271.98 

State Police Headquarters 720 30 693.73 

Center for Innovative Technology 51 30  - 

     Total   $3,857.16 

 

 We also reviewed equipment additions for the month of January for the six agencies listed 

above to determine that the agency requested all additions.  At the Department of Taxation, we 

found six items on the January bill which the agency had not requested, but were merely corrections 

of understated inventory records by Northrop Grumman.  At the Department of Behavioral Health 

and Developmental Services, we found that 90 of the 99 additions to the bill the agency had not 

requested, but were corrections made by Northrop Grumman.  At Hiram Davis Medical Center, we 

found 23 additions to the January bill, none made by the agency.  Hiram Davis Medical Center 

submitted a billing dispute to VITA for these items.  After further follow up on this matter, it was 

determined that the agency had an overbilling of $23,294 for the month of January.   

 

At the Library of Virginia (Library), we found the Library did request three of the six 

additions to the January bill.  While the Library did not request the other three items, the Library 

admits to having added the items previously, but VITA did not previously bill for the usage.  At 

State Police, we found they had requested all additions.  At the Center for Innovative Technology 

there were no additions to the bill and none requested by the agency.    

 

While reviewing bills for two of the six agencies, Department of Behavioral Health and 

Developmental Services and Hiram Davis Medical Center, we found several instances of items 

charged to these agencies‘ bills belonging to other agencies.  At the Department of Behavioral 

Health, 17 of the 30 items tested were email accounts belonging to employees of other Health and 

Human Resources agencies.  At Hiram Davis Medical Center, two of the 30 items tested were 

equipment belonging to Southern VA Training Center.  Upon further investigation, it was 

determined that of the 23 additions to Hiram Davis‘s January bill, seven equipment items should be 

additions for Southern VA Training Center.  

 

We recommend that Northrop Grumman and VITA continue to work to ensure that inventory 

quantities are correct for billing purposes at each agency. 
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Finding: Create a Time Frame for Resolving Inventory Disputes 

 

We also reviewed accounts receivable for fiscal year 2010 and found that, on average, one to 

three months was a normal time period in resolving many inventory disputes.  For this reason, we 

reviewed receivables greater than 90 days reported as being collectible.  

 

Of these receivables, we selected for testing the five agencies with the largest accounts 

receivables balances greater than 90 days at the end of fiscal year 2010.  These five agencies made 

up 79 percent of total receivables greater than 90 days, or $2.8 million.  We found that 

approximately $2 million of those receivables, VITA subsequent to June 30, 2010, wrote off due to 

incorrect inventory counts.  We also found that of the remaining $785 thousand, VITA only 

collected $391 thousand from agencies while $394 thousand remains in dispute.  Some of the 

outstanding receivables date back to the beginning of fiscal year 2008 with no resolution until the 

beginning of fiscal year 2011.  

 

We recommend that VITA and Northrop Grumman set a time frame for resolving inventory 

disputes and establish deadlines for the resolution of future inventory disputes.  This process will 

result in reducing the write off of accounts receivables after fiscal year end.  

 

Finding: Ensure Cost Allocation Plan recovers all Costs 

 

 The rate development process involves multiple calculations, historical data, and projections 

to determine an equitable rate based on the cost of providing services.  Base rates, or Northrop 

Grumman charged rates, for each resource are in Amendment 60 to the contract, and this amendment  

includes the base quantities, or agreed upon baseline usage for each resource unit.  

 

In order to determine agency bills, VITA must multiply the base rates by the base quantities.  

Added to this amount is the overhead applicable to each resource as allocated by VITA.  For 

example, for desktop computers, VITA multiplies the base price by the base quantity and adds the 

percentage for Northrop Grumman fees such as the desktop computing tower fee and network 

security fees.  VITA then applies a percentage of its own overhead, mainly facility fees, 

administrative expenses, and debt recovery to the desktop computers in order to get to the total price 

that is passed on to customer agencies.  Since our last review, VITA documented how the staff 

developed the rate.   

 

However, when VITA developed the most recently approved rates for fiscal year 2011; we 

observed that staff did not utilize all contract baseline quantities and contract fees for the current 

contract year.  In some instances, rather than utilize the baseline quantities in Modification 60 VITA 

utilized the most current quantities reported on the invoice received monthly by VITA and provided 

by Northrop Grumman.  This decision was made by VITA because of a desire to reflect the most 

current usage in the rate structure.  By doing this, VITA did not account for baseline quantities 

reflected at the prices noted in the contract.  This approach excludes usage levels that go above or 

below the contract baseline, which can directly impact the Commonwealth‘s recovery of the base 

contract costs due to added or lost resources.  
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Additionally, VITA used the Resource Unit rates outlined in the contract for the development 

of all approved rates.  However, to smooth out rates for customers for fiscal year 2011 and 2012, in 

some instances VITA elected to utilize the fixed fees in the contract that are projected to be incurred 

in subsequent years.   

 

When statewide usage rises above the baseline, this usage results in additional resource 

charges (ARCs) that decrease the per-unit price to the Commonwealth for resource units above the 

baseline.  The calculation for ARCs is as follows. 

 

Calculation of ARCs 

Description Formula 
ARC Deadband Threshold Resource Unit Baseline x (1.00 + ARC Deadband Baseline) 

(the ARC Deadband Baseline is expressed as a percentage) 
Fee for Additional Resources Fee for Additional Resources below the Deadband Threshold + Fee 

for Additional Resources above the Deadband Threshold 

Fee for Additional Resources below the 

Deadband Threshold 

The lesser of (Actual RUs – RU Baseline) x RU Rate or 

(ARC Deadband Threshold – RU Baseline) x RU Rate 
Fee for Reduced Resources above the Deadband 

Threshold 

If (Actual RUs – ARC Deadband Threshold) > 0, 

(Actual RUs – ARC Deadband Threshold) x ARC Rate 

 

When statewide usage falls below the baseline, reduced resource credits (RRCs) are applied.  

RRCs do not completely take away the cost per unit of assets not in use, but rather decrease the cost 

per unit for units no longer in use, but the Commonwealth is still responsible for a portion of the cost 

of the asset.   

 

This allows Northrop Grumman to recover initial capital costs.  For example, the baseline 

quantity for Unix Physical Enterprise servers is 26 servers at $7,760.75 each.  At December 2010, 

the quantity in use statewide decreased to 19 servers.  This decrease resulted in usage being seven 

servers below the baseline; therefore, VITA received reduced resource credits but still must pay a 

portion of the fee for the decrease in units.  VITA performs the calculation below in four parts in 

order to determine the full reduced resource credit to be charged.  

 

Calculation of RRCs 

Description Formula 
Reduced Resource Credit Deadband Threshold Resource Unit Baseline x (1.00 - RRC Deadband Baseline) 

(the RRC Deadband Baseline is expressed as a percentage-for 

servers is it five percent) 
Credit for Reduced Resources Credit for Reduced Resources above the Deadband Threshold + 

Credit for Reduced Resources below the Deadband Threshold 

Credit for Reduced Resources above the 

Deadband Threshold 

The greater of (Actual RUs – RU Baseline) x RU Rate or 

(RRC Deadband Threshold – RU Baseline) x RU Rate 
Credit for Reduced Resources below the 

Deadband Threshold 

If (Actual RUs – RRC Deadband Threshold) < 0, 

(Actual RUs – RRC Deadband Threshold) x RRC Rate 

 

The baseline cost for usage of 26 servers is $201,779.50.  As a result of the decrease in 

usage, the agency is receiving a bill of $174,412.67 per month.  This decrease is the baseline cost 

less reduced resource fees in the amount of $27,366.83.  Although no longer used, VITA receives a 

bill for each of the seven servers below the baseline quantity of approximately $3,909.55 per month, 
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a little less than half the baseline price.  VITA is not passing this cost on to agencies since agencies 

no longer have responsibility for payment of items not in use.  

 

As stated above, VITA is responsible for RRCs when usage falls below the baseline, and 

based on the current rate structure, does not recover those costs as the agencies are not using the 

assets.  If VITA does not pass this cost on to the customers, VITA will likely have future cash flow 

deficiencies unless they factor these amounts into the rate structure.  Further, the effects of ARC‘s 

are not factored into the rate structure.  Should overall resource unit quantities that are affected by 

ARCs rise significantly, VITA risks over-recovering from customer agencies if an adjustment is not 

made to compensate agencies for reduced per-unit prices if they occur.  This is not an immediate 

threat to VITA, but is a risk that the current rate structure does not consider as inventories may 

continue to shrink or grow over time.   
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 June 1, 2011 

 

 

The Honorable Robert F. McDonnell 

Governor of Virginia 

 

The Honorable Charles J. Colgan 

Chairman, Joint Legislative Audit 

  and Review Commission 

 

 

We have audited the financial records and operations of the Virginia Information 

Technologies Agency (VITA) for the period January 1, 2009 through June 30, 2010 (18 months).  

For inventory testwork, our audit period extended into January 2011 in order to have access to the 

most current inventory quantities at each agency selected for testwork.  Our audit period for contract 

management, cost allocation, and cost recovery testwork spanned from March 1, 2010 through 

December, 2010 as to include management practices in place since the Partnership‘s rebaselining.  

We conducted this performance audit in accordance with generally accepted government auditing 

standards.  Those standards require that we plan and perform the audit to obtain sufficient, 

appropriate evidence to provide a reasonable basis for our findings and conclusions based on our 

audit objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 

and conclusions based on our audit objectives. 

   

Audit Objectives 

 

Our audit‘s primary objectives were to evaluate the accuracy of recorded financial 

transactions in the Commonwealth Accounting and Reporting System and in VITA‘s internal 

PeopleSoft financial system, review the adequacy of VITA‘s internal controls, test VITA‘s 

management of the Comprehensive IT Infrastructure Agreement, test the reasonableness of VITA‘s 

cost recovery from agencies for those services provided for in the Agreement and review corrective 

actions of audit findings from prior year reports. 

 

Audit Scope and Methodology 

 

VITA‘s management has responsibility for establishing and maintaining internal controls and 

complying with applicable laws, regulations, and contract provisions.  Internal control is a process 
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designed to provide reasonable, but not absolute, assurance regarding the reliability of financial 

reporting, effectiveness and efficiency of operations, and compliance with applicable laws and 

regulations. 

 

We gained an understanding of the overall internal controls, both automated and manual, 

sufficient to plan the audit.  We considered significance and risk in determining the nature and extent 

of our audit procedures.  Our review encompassed controls over the following significant business 

processes. 

 

 Comprehensive Infrastructure Agreement Management 

 Cost Recovery, Inventory Validation, and Billing Processes 

 General and Payroll Expenses 

 General Application and Accounting Controls 

  

We performed audit tests to determine whether VITA‘s controls were adequate, had been 

placed in operation, and were being followed.  Our audit also included tests of compliance with 

provisions of applicable laws, regulations, and contract provisions.  Our audit procedures included 

inquiries of management, inspection of documents, records, and contracts, and observation of 

VITA‘s operations.  We tested transactions and performed analytical procedures, including 

budgetary and trend analyses.  We confirmed inventory and accounts receivable balances with 

agencies selected for testwork. 

 

Conclusions 

 

We found that VITA properly stated, in all material respects, the amounts recorded and 

reported in the Commonwealth Accounting and Reporting System and in VITA‘s internal 

PeopleSoft financial system.  VITA records its financial transactions on the cash basis of accounting, 

which is a comprehensive basis of accounting other than accounting principles generally accepted in 

the United States of America.  The financial information presented in this report came directly from 

the Commonwealth Accounting and Reporting System and PeopleSoft. 

 

We noted certain matters involving internal control that require management‘s attention and 

corrective action.  These matters are described throughout the report.  We noted one control matter 

which we consider an instance of noncompliance with the Code of Virginia noted in the finding 

titled ―Maintain Adequate Oversight of Technology Procurements.” 

 

VITA has taken adequate corrective action with respect to audit findings reported in the prior 

year that are not repeated in this letter; however, there are some prior year findings that have not 

been completely resolved.  All of the prior year findings are noted in ―Appendix A:  Status of Prior 

Year Findings.‖ 
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Exit Conference and Report Distribution 

 

We discussed this report with management on June 10, 2011.  Management‘s response to the 

findings and recommendations identified in our audit is included in the section titled ―Agency 

Response.‖  We did not audit management‘s response and, accordingly, we express no opinion on it.  

 

This report is intended for the information and use of the Governor and General Assembly, 

management, and the citizens of the Commonwealth of Virginia and is a public record. 

  

  

  

  

 AUDITOR OF PUBLIC ACCOUNTS 

 

AWP/clj 



AN EQUAL OPPORTUNITY EMPLOYER 

 
 

 

 
 

 

June 15, 2011 

 

Mr. Walter J. Kucharski 

Auditor of Public Accounts 

Post Office Box 1295 

Richmond, Virginia 23218 

 

Dear Mr. Kucharski: 

 

Thank you for the opportunity to respond to the Auditor of Public Accounts’ audit of the 

Virginia Information Technologies Agency (VITA).  We are pleased that you have reported on 

the significant progress we have made since our last audit, and overall we agree with the report’s 

findings and recommendations.   

 

As always, we appreciate the professionalism of your staff.  Thank you for working with 

us and seeking our input. 

 

Sincerely, 

 

 

Samuel Nixon, Jr. 

 

c:  The Honorable Jim Duffey, Secretary of Technology 

 

COMMONWEALTH of VIRGINIA 

Samuel A. Nixon, Jr. 

Chief Information Officer 

E-mail:  cio@vita.virginia.gov 

TDD VOICE -TEL. NO.  

711 

Virginia Information Technologies Agency 
11751 Meadowville Lane 

Chester, Virginia 23836-6315 

(804) 416-6100 
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VIRGINIA INFORMATION TECHNOLOGIES AGENCY 

 

OFFICIALS AND MANAGEMENT 

 

 

James D. Duffey, Jr. 

Secretary of Technology 

 

 

Samuel A. Nixon Jr. 

Chief Information Officer of the Commonwealth 

 

 

Judy Marchand 

Director of Customer Services and Project Management 

 

 

Dana Smith 

Director of Finance and Administration 
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APPENDIX A:  STATUS OF PRIOR YEAR FINDINGS 

 

Our two previous reports included a number of findings related to improving internal 

controls over financial management as well as complying with Federal Indirect Cost Principles.  As 

part of this review, we followed up on the status of these findings.   
 

Partially Resolved Findings 
 

Improve Policies and Procedures over Asset Inventory – Partially Resolved 

 

 During our last audit, we found that VITA did not fully document definitions for billable 

asset types or determine whether existing definitions for asset types provided by Northrop Grumman 

were accurate.  However, during the current audit period, we found both VITA and Northrop 

Grumman, have defined and agreed on all billable asset types as a result of Amendment 60 and the 

Cost Allocation Plan uses these contractual resource units.   

 

While it is clear that billable asset types that customer agencies pay for has a direct 

correlation to the underlying contractual price paid to Northrop Grumman, there are still inaccuracies 

in customer bills due to inaccurate inventory records produced by Northrop Grumman.  Our 

recommendation related to these inventory inaccuracies is in the recommendation titled ―Improve 

Inventory Accuracy.” 

 

Establish and Document Procedures for the Creation of Rate Structures – Partially Resolved 

 

 During the last audit, we found that VITA had not made significant progress in developing 

policies and procedures for creation of rate structures.  Since the last engagement, VITA has 

developed new rates.  During the current audit period, we reviewed and recalculated the 2011 

approved rate structure and determined through further inquiry with agency personnel and our 

recalculations that the methodology to create rates was reasonable; although some inconsistencies 

did exist.   

 

Agency personnel provided us with a rate profile form that showed what they should  include 

in each customer resource rate.  We determined the amount was reasonable and sufficient for rate 

creation instruction.  While we consider the process for developing rate structures reasonable, we 

have concerns about the ability to recover all costs that we discuss in the recommendation ―Ensure 

Cost Allocation Plan recovers all Costs.” 
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Resolved Findings 
 
Continue to Apply Resources to Completing the Procedures Manual - Resolved 

 

 During our previous audit, we found that the Partnership did not complete the manual that 

details the specific policies and procedures used to manage the Commonwealth‘s information 

technology infrastructure. Without this manual, it was difficult for VITA to determine the 

appropriateness of specific decisions made by Northrop Grumman in conducting the business of the 

Partnership.  

 

 During the current audit period, we found that Northrop Grumman completed and VITA has 

accepted both the Comprehensive Procedures Manual‘s Table of Contents and full content of the 

Manual.  It is important to note, however, that the Procedures Manual is subject to change due to 

changes in operations or areas where Northrop Grumman and VITA agree there are changes or new 

procedures.  At the time of our review, we consider the Procedures Manual substantially complete 

with respect to current operations. 

 

Enforce Timely Delivery of Milestones - Resolved 

 

 During our previous audit, we found that there were several milestones for the migration of 

customers‘ networks to a single consolidated Wide-Area Network. There were milestones which set 

interim network migration goals of 30 percent, 45 percent, 52 percent, 68 percent, and 90 percent. 

Although late, Northrop Grumman had met all interim milestones through 52 percent migration with 

VITA‘s acceptance.  Again late, Northrop Grumman did complete the 68 percent milestone after our 

audit period.  The 90 percent milestone, due January 1, 2009, remained outstanding. We 

recommended that VITA institute financial penalties for not meeting milestones on time. 

 

 During our current year audit, we found that only one milestone remains outstanding—

Milestone 32 related to an Enterprise agency-wide messaging system.  According to acceptance 

criteria for this milestone, at least 90 percent of all eligible Executive Branch agencies must have 

migrated to a single Enterprise Exchange organization.  Since the Partnership has not fully 

transformed all agencies (see the Section: STATUS OF TRANSFORMATION) Northrop Grumman 

has not met this milestone.  The milestone is currently 68 percent complete, and with the full 

transformation of VDOT and Corrections, the milestone will reach 90 percent completion.  Since the 

Agreement did not specify a payment for completion of this milestone, VITA is not penalizing 

Northrop Grumman for not meeting this milestone.  

 

Develop Realistic Schedule to Re-base-line Resource Units - Resolved 

 

 During our previous audit, we found that VITA and Northrop Grumman set a date of July 

2009 for the re-baselining of resource unit quantities.  We determined that this date was aggressive 

considering the resources available at the time of the audit and suggested the development a 

contingency plan if the Partnership did not meet the deadline.  

 

 During the current audit period, we found that VITA and Northrop Grumman modified the 

contract with Amendment 60, which re-baselined all resource unit quantities and set base prices for 

these resource units on March 31, 2010.  Re-baselining set forth an adjusted baseline of usage by the 
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Commonwealth and set prices for usage above and below that baseline.  While delays in 

transforming some agencies and corrections to inventory quantities continue, VITA and Northrop 

Grumman have agreed on a baseline for the infrastructure going forward.  

 

Complete Data Control Documents for Service Level Agreements - Resolved 

 

 The Partnership agreement provides for Service Level Agreements (SLA) that define the 

minimum levels of performance Northrop Grumman will provide the Commonwealth.  The 

Agreement originally defined 196 different SLAs which Northrop Grumman would measure and 

report to VITA by specified due dates.  In order to collect and measure these SLAs, Northrop 

Grumman creates a Data Control Document (DCD) for each SLA, which VITA approves.  These 

DCDs document the parties‘ agreement on how Northrop Grumman will measure each of the service 

levels and how the Partnership will evaluate performance. 

 

During our last audit, we found that VITA did not receive or approve DCDs for many of the 

196 SLAs, which VITA needed to determine if Northrop Grumman was completely fulfilling its 

contractual obligation to the Commonwealth. 

 

During the current audit period, Amendment 60 to the Comprehensive Agreement 

consolidated the 196 SLAs into 49 SLAs..  We found that all 49 SLAs have approved Data Control 

Documents and VITA is performing data reviews of Northrop Grumman‘s reported SLAs 

information in order to determine that they are accurately measuring the performance.  

 

Establish and Document Procedures for Classifying Assets in Service Option 5 - Resolved 

 

 VITA classifies assets in ―service options‖ in the inventory and billing system based on the 

level of service provided and bills customers for assets based on the asset‘s classification.  In 

addition to the billable service options, VITA established service option five for out-of-scope assets 

that are not in the ―refresh‖ cycle and should not receive service.  Therefore, VITA does not bill for 

these assets.  If the Partnership provides service related to an asset, but receives no revenue, the 

federal government requires that VITA calculate an imputed revenue amount. 

 

During our last audit, we found that VITA did not have formal policies and procedures for 

service option five (or non-billed) assets, including documentation requirements for moving assets to 

service option five or a formal policy for monitoring these assets on an on-going basis. 

 

During the current audit period, we found that VITA developed a formal policy for service 

option five assets.  This policy includes annual monitoring of asset classifications and monthly 

monitoring of service option five assets to track these assets and determine if the service option five 

classifications are still reasonable.  

 

Improve Reporting to Allow Comparison of Revenue vs. Allowable Costs - Resolved 

 

 The Federal Office of Management and Budget‘s Circular A-87 requires that VITA submit a 

comparison of revenues and allowable costs as part of its Cost Allocation Plan.  The federal 

government uses this information to determine whether VITA is over-recovering for products and 
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services and to determine whether rates for equipment and services are reasonable.  During the last 

audit, we found that VITA did not have formal policies and procedures for preparing this report and 

did not provide adequate detail to explain the imputed revenues, which created a difference between 

the accounting records and the report to the federal government. 

  

 During the current audit, we determined that, although VITA has not developed written 

procedures for preparing this report, we were able to determine that the necessary components of the 

Cost Allocation Plan meet OMB Circular A-87 requirements by a review of the compilation of the 

2011 Cost Allocation Plan.   

 

This review included the comparison of revenue versus allowable costs.  The report is a 

PeopleSoft report designed by the Finance division for inclusion in developing the Cost Allocation 

Plan.  It reports imputed revenues in the amount of $226,628 that represent VITA equipment usage 

charges not billed to agencies.   

 

Further, a review of the 2012 Cost Allocation Plan found total imputed revenues of $4.8 

million mainly for unbilled enterprise print services and disaster recovery service.  With the 

finalization of the contract baseline going forward, these amounts will become part of VITA‘s costs 

and no longer be an imputed factor in future Cost Allocation Plans.  

 

Improve Process for Establishing Rate Tiers - Resolved 

 

 During our last audit, we found that VITA separated servers and local area network (LAN) 

devices into tiers based on asset acquisition price, and Northrop Grumman and VITA were not 

charging the same usage price for the same items with similar purchase prices.  During the current 

audit period, we found that with Amendment 60, in order to remedy this charging problem, Northrop 

Grumman and VITA are charging agencies based on the server size and number of ports on LAN 

devices at the individual agencies respectively.  All agencies are now billed the same rates for the 

same services. 

 

Notify Oversight Entities of Rate Changes - Resolved 

 

 During our last audit, we found that VITA was charging agencies different prices than 

approved by the Joint Legislative Audit Review Committee (JLARC) for premium assets.  During 

the current year audit, our tests of inventory and billings at various agencies found that VITA 

charged only JLARC approved rates to customers.  

 

Equitably Distribute Virtual Inventory Costs to Agencies - Resolved 

 

 During our last audit, VITA and Northrop Grumman did not have a methodology for 

distributing virtual inventory costs to agencies.  During the current audit period, we reviewed the 

2011 rate structure and Amendment 60, which included quantities and definitions of virtual 

inventory items.  The cost for these items are in the rate structure and priced so that these costs are 

consistently passed on to the agencies utilizing the resources.  
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Properly Monitor and Control PeopleSoft Access - Resolved 

 

 During our last audit, we found several instances of inappropriate and unnecessary system 

access for VITA‘s financial system (PeopleSoft).  Also, there was no documentation available 

showing that VITA was properly granting and monitoring system access on an annual basis as noted 

in their procedures. The following recommendations were made: 

 

 Properly Monitor PeopleSoft System Access 

 Disable Unnecessary PeopleSoft System Administrator Access Roles 

 Adequately Segregate System Access Responsibilities 

 Maintain PeopleSoft Access Documentation 

 

 During the current audit period, we reviewed system access and noted that VITA deleted all 

unnecessary access and properly documented system access reviews and requests and approval for 

system access during the audit period. We also observed VITA made system access changes to 

further segregate duties between users and have developed an annual monitoring process for 

PeopleSoft access. 

 

Properly Complete Employment Eligibility Verification Forms - Resolved 

 

 During our last audit, we found VITA was not properly completing Employment Eligibility 

Verification (I-9) forms in accordance with federally-provided instructions.  During the current audit 

period, we tested a sample of new employees hired during the audit period and found that VITA has 

properly completed I-9 forms in accordance with procedures provided by the Department of 

Homeland Security. 

 

  



APPENDIX B: COMPREHENSIVE LIST OF MILESTONES

Original 
Due Date

Modified 
Due Date

Actual 
Completion

Original 
Amount Due

Modified 
Amount Due

Actual 
Payment

1 Service Commencement 7/1/2006 7/1/2006 6/28/2007 2,736,937      2,736,937      2,736,937      
2 Offer Letters extended to VITA Employees (Critical) 6/1/2006 6/1/2006 6/8/2006 5,473,874      5,473,874      5,473,874      
3 Knowledge Management System Operational 8/1/2006 10/1/2006 8/24/2007 -                    -                    -                    
4 Procedures Manual Plan 8/1/2006 8/1/2006 10/12/2006 -                    -                    -                    
5 Procedures Manual (Critical) 10/1/2006 10/1/2006 10/24/2006 2,736,937      2,736,937      2,736,937      
6a Initial Disaster Recovery Test at SWESC 10/1/2007 5/1/2008 5/22/2008 16,655,655    9,000,000      7,945,185      
6b Final Disaster Recovery Test at SWESC (Critical) 10/1/2007 6/1/2008 see 6a see 6a see 6a see 6a
7 ITIL Process Optimization Complete 6/1/2008 6/1/2008 5/12/2010 -                    -                    -                    
8 Service Commencement 7/1/2006 7/1/2006 6/28/2007 4,390,527      4,390,527      4,390,527      
9 Infrastructure Operation Center (Interim) 11/1/2006 11/1/2006 11/9/2006 8,781,052      8,781,052      8,781,052      
10 Richmond Plaza Building Server Consolidation in-place 2/1/2007 4/1/2007 6/13/2007 3,292,895      3,292,895      3,292,895      
11 Move mainframe/server workload from Richmond Plaza Building to CESC 4/1/2007 2/1/2008 7/14/2008 1,097,632      1,097,632      1,097,632      
12 Move infrastructure for disaster recovery to SWESC back-up data center 4/1/2007 3/1/2008 5/27/2008 18,417,785    8,526,126      8,526,126      
13 Tape automation complete 3/1/2008 3/1/2008 3/28/2008 6,139,262      4,683,785      4,683,785      
14 Mainframe print consolidation complete 6/1/2008 6/1/2008 8/7/2008 -                    -                    -                    
15 Server Consolidation complete (25%) (Critical) 7/1/2007 12/1/2007 11/20/2007 -                    3,077,686      3,077,686      
16 Server Consolidation complete (65%) 8/1/2008 8/1/2008 2/13/2009 -                    -                    -                    
17 Server Consolidation complete (90% of Eligible) 6/1/2009 6/1/2009 10/8/2009 -                    -                    -                    
18 Service Commencement 7/1/2006 7/1/2006 6/28/2007 2,794,066      2,794,066      2,794,066      
19 Desktop and asset management system 1/1/2007 1/1/2007 6/6/2007 1,397,033      1,397,033      1,397,033      
20 Begin desktop refresh (Critical) 3/1/2007 3/1/2007 3/30/2007 5,588,132      5,588,132      5,506,141      
21 Quarter 1 Refresh 4/1/2007 4/1/2007 6/28/2007 1,397,033      392,787         392,787         
22 Quarter 2 Refresh 7/1/2007 7/1/2007 9/27/2007 4,077,267      4,077,267      4,077,267      
23 Quarter 3 Refresh 10/1/2007 10/1/2007 11/30/2007 4,077,267      4,077,267      4,077,267      
24 Quarter 4 Refresh 1/1/2008 1/1/2008 3/21/2008 4,077,267      4,077,267      4,077,267      
25 Quarter 5 Refresh 4/1/2008 4/1/2008 5/13/2008 4,077,267      2,130,066      2,130,066      
26 Quarter 6 Refresh (66% of quarter counts (Critical) 5/1/2008 6/1/2008 5/28/2008 -                    2,130,066      2,130,066      
27 Quarter 7 Refresh 10/1/2008 10/1/2008 11/6/2008 -                    -                    -                    
28 Complete of Desktop Refresh (90%) 3/1/2009 3/1/2009 1/27/2010 -                    -                    -                    
29 Service Commencement 7/1/2006 7/1/2006 6/28/2007 3,948,306      3,948,306      3,948,306      
30 Single agencywide address list should be "Commonwealth-wide" (Critical) 4/1/2007 4/1/2007 3/27/2007 3,948,306      3,948,306      3,948,306      
31 Backend Infrastructure in Place 7/1/2007 9/1/2007 9/7/2007 4,936,689      4,936,689      4,936,689      
32 Enterprise agencywide messaging system cutover complete (90% of Eligible) (Critical) 6/1/2009 6/1/2009 Incomplete -                    -                    -                    
33 Service Commencement 7/1/2006 7/1/2006 6/28/2007 1,665,188      1,665,188      1,665,188      
34 Temporary NOC 11/1/2006 11/1/2006 11/9/2006 4,995,564      4,995,564      4,995,564      
35 Submit Arch Network Blueprint Addressing Plan 2/1/2007 2/1/2007 2/7/2007 832,594         832,594         832,594         
36 Connectivity to CESC 4/1/2007 7/1/2007 9/27/2007 416,297         416,297         416,297         
37 Connectivity to SWESC 4/1/2007 11/1/2007 11/20/2007 416,297         416,297         416,297         
38 15% Lan Migration 10/1/2007 10/1/2007 11/30/2007 1,973,748      1,973,748      1,973,748      
39a Enterprise NOC (Critical) 9/1/2007 11/1/2007 12/13/2007 4,934,370      4,934,370      4,934,370      
39b 39b – Final Enterprise NOC (Critical) 9/1/2007 4/1/2008 see 39a see 39a see 39a see 39a
40 MPLS Core established, begin Agency migration (Critical) 9/1/2007 9/1/2007 10/17/2007 2,960,622      5,416,099      5,416,099      
41 30% Lan Migration 1/1/2008 1/1/2008 3/4/2008 657,916         657,916         657,916         
42 45% Lan Migration 4/1/2008 4/1/2008 8/7/2008 657,916         657,916         657,916         
43 60% Lan Migration 7/1/2008 7/1/2008 5/21/2009 657,916         657,916         657,916         
44 75% Lan Migration 10/1/2008 10/1/2008 2/17/2010 -                    -                    -                    
45 Complete Agency LAN migration (90%) (Critical) 1/1/2009 3/1/2009 9/10/2010 -                    -                    -                    
46 Service Commencement 7/1/2006 7/1/2006 6/28/2007 182,864         182,864         182,864         
47 Complete Site Surveys (large sites = 500 thru 2000 users) 12/1/2006 8/1/2007 12/5/2007 182,864         -                    -                    
48 Voice over Internet Protocol (VoIP) Arch Design and Recommendations 4/1/2007 Deleted Deleted -                    -                    -                    
49 Voice over Internet Protocol (VoIP) Infrastructure 1/1/2010 Deleted Deleted -                    -                    -                    
50 Begin implementation of VoIP 5/1/2010 Deleted Deleted -                    -                    -                    
51 VOIP Completion (90%) 10/1/2011 Deleted Deleted -                    -                    -                    
52 Service Commencement 7/1/2006 7/1/2006 6/28/2007 817,689         817,689         817,689         
53 Interim Security Incident Tracking and Management System 10/1/2006 10/1/2006 2/22/2007 817,689         817,689         817,689         
54 Enterprise Security Operation Center (ESOC) transitional 6/1/2007 11/1/2007 12/14/2007 817,689         817,689         817,689         
55 Enterprise Security Operation Center (ESOC) complete (Critical) 7/1/2007 6/1/2008 9/25/2008 1,205,227      1,205,227      1,205,277      
56 Enterprise vulnerability assessment program operational (VAP) (Critical) 9/1/2007 3/1/2008 3/31/2008 1,205,227      1,205,227      1,205,227      
57 Computer Security Incident Response Center (CSIRC) Complete (Critical) 10/1/2007 3/1/2008 3/13/2008 1,205,227      1,205,227      1,205,227      
58 Service Commencement 7/1/2006 7/1/2006 6/28/2007 916,865         916,865         916,865         
59 Incident management system Web accessible (interim incident management system) 8/1/2006 8/1/2006 9/26/2006 916,865         916,865         916,865         
60 SWESC Staffed and Trained 2/1/2007 12/1/2007 3/7/2008 456,195         456,195         456,195         
61 Installation of Avaya telephony 3/1/2007 12/1/2007 1/28/2008 456,195         456,195         456,195         
62 Dedicated incident management system and agent workstations installed 4/1/2007 1/1/2008 12/21/2007 456,195         456,195         456,195         
63 Transition services to Southwest Enterprise Solutions Center 5/1/2007 3/1/2008 4/15/2008 456,195         456,195         456,195         
64 Production incident management system/SPOC help desk (Critical) 9/1/2007 7/1/2008 6/15/2009 456,195         456,195         456,195         
65 Service Commencement 7/1/2006 7/1/2006 6/28/2007 -                    -                    -                    
66 Commonwealth Enterprise Solutions Center (Commonwealth ESC) ready for occupancy 2/1/2007 7/1/2007 2/26/2009 -                    -                    -                    
67 Commissioning Certificate for Commonwealth ESC 2/1/2007 7/1/2007 2/26/2009 -                    -                    -                    
68 Richmond Plaza Building migration complete (Critical) 4/1/2007 3/1/2008 2/25/2008 -                    3,000,000      3,000,000      
69 Southwest Enterprise Solutions Center (Southwest ESC) ready for occupancy 2/1/2007 11/1/2007 2/6/2008 -                    -                    -                    
70 Commissioning Certificate for Southwest ESC 2/1/2007 11/1/2007 3/16/2009 -                    -                    -                    
71 Service Commencement 7/1/2006 7/1/2006 6/28/2007 206,434         206,434         206,434         
72 Process Cutover 1/1/2007 1/1/2007 1/15/2007 103,217         103,217         103,217         
73 Migrate existing projects into maintenance umbrella 3/1/2007 3/1/2007 4/20/2007 103,217         103,217         103,217         
74 Internal Apps Transformation Complete 4/1/2007 4/1/2007 4/20/2007 472,609         472,609         472,609         

Total 141,644,275  130,170,402  129,033,646  

Source: VITA Milestone Register through March 2011
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APPENDIX C: PARTNERSHIP SERVICE LEVEL AGREEMENTS

Per Event SLAs

SLA # Title Target March 
2010

April 
2010

May 
2010

June 
2010

July 
2010

August 
2010

September 
2010

October 
2010

November 
2010

December 
2010

8.11 WAN Connectivity – Large Locations (i.e., > 500 active ports) 99.95%  0/14  1/14  0/14  0/14  1/15  0/15  0/16  1/21  0/16  1/16
8.12 WAN Connectivity - Medium Locations (51-500 active ports) and Critical Small Locations ( ≤ 50 active ports) 99.90% 8/231 3/228 5/228 11/231 13/233 13/232 5/232 12/234 15/236 12/235
8.13 WAN Connectivity - Small Locations (≤ 50 active ports) 99.85% 26/823 32/821 39/820 57/818 54/816 59/813 23/813 34/807 44/800 28/795
8.14 WAN Connectivity - Managed Router Locations 99.85% 17/355 14/355 21/352 14/352 25/351 17/349 14/349 4/349 17/349 9/349
8.21 Router Connectivity - Large Locations (i.e., > 500 active ports) 99.95% 0/14 0/14 0/14 0/14 0/15 0/15 0/16 1/21 0/16 0/16
8.22 Router Connectivity - Medium Locations (51-500 active ports) 99.95% 0/231 0/228 1/228 4/231 3/233 2/232 0/232 0/234 1/236 0/235
8.23 Router Connectivity - Critical Small Locations (≤ 50 active ports) 99.95% 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0
8.24 Router Connectivity - Small Locations (≤ 50 active ports) and Managed Router Locations 99.70% 1/823 3/1176 0/1172 18/1170 7/1167 12/1162 2/1162 3/1156 1/1149 1/1144
8.31 LAN Switch Connectivity - Large Locations (i.e. >500 active ports) 99.70%  1/14  2/14  0/14  0/14  0/15  1/15  1/16  0/21  1/16  1/16
8.32 LAN Switch Connectivity - Medium Locations (51-500 active ports) 99.70% 5/231 0/228 6/228 0/231 6/233 6/232 3/232 2/234 2/236 4/235
8.33 LAN Switch Connectivity - Critical Small Locations (≤ 50 active ports) 99.70% 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0
8.34 LAN Switch Connectivity - Small Locations (≤ 50 active ports) 99.70% 1/823 0/821 2/820 0/818 3/813 3/813 1/813 0/807 1/800 0/795

Enterprise-wide SLAs

SLA # Title Target March 
2010

April 
2010

May 
2010

June 
2010

July 
2010

August 
2010

September 
2010

October 
2010

November 
2010

December 
2010

1.11 Priority 1 – CESC and SWESC Data Center Locations & Mainframe 90% 100% 100% N/A N/A N/A 100% 0% N/A 100% 100%
1.12 Priority 1 – Other Locations 85% 100% 90% 100% 89% 97% 92% 88% 96% 97% 93%
1.13 Priority 2 - CESC and SWESC Data Center Locations 95% 95% 100% 62% 100% 100% 100% 100% 100% 100% 50%
1.14 Priority 2 - Other Locations 90% 98% 98% 97% 98% 97% 95% 98% 98% 99% 96%
1.15 Priority 3 - CESC and SWESC Data Center Locations 95% 95% 92% 96% 95% 97% 98% 95% 95% 95% 95%
1.16 Priority 3 - Other Locations 90% 90% 92% 90% 90% 93% 94% 90% 93% 92% 92%
1.17 Initial Findings of Root Cause Analysis Reporting for all Priority 1 & 2 Incidents regardless of location 95% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
1.21 Restore Requests for production data in CESC / SWESC 95% 100% 99% 100% 98% 99% 98% 98% 97% 100% 98%
1.22 Restore requests for production data in remote sites 95% 100% 100% 100% 100% 100% 100% 95% 100% 100% 50%
1.31 Accuracy of Record in Asset Tracking Database 95% N/A N/A N/A N/A N/A N/A 97% N/A N/A 98%
3.11 Deploy service / security patches / anti virus updates necessary to fix/repair environment vulnerabilities 95% 100% 100% 98% 100% 100% 96% 99% 100% 99% 99%
3.21 Managed Firewall Management Implementation of firewall changes 90% 100% 100% 100% N/A N/A N/A N/A N/A N/A N/A
3.31 NIDS / NIPS – Able to receive and respond to alerts from NIDS/NIPS 99.60% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
3.32 HIDS / HIPS – Able to receive and respond to alerts from HIDS/HIPS for changes to selected local files 99.60% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
3.33 NIDS / NIPS & HIDS / HIPS Implementation of changes related to changing, adding, and deleting signatures and rules TBD N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
3.41 Managed Firewall Installation - Installation of Managed Firewall 72 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/5 0/11
4.11a Customer Contact Response Time (Email/Web Form Time to Respond) 90% 82% 92% 91% 93% 92% 92% 97% 93% 93% 90%
4.11b Customer Contact Response Time (Average Speed to Answer) 60           35           35           43           48            71           48               50           46               47               58 
4.12 Password Reset (COV, Encryption using entitlement and EPHD OTP) 99% 99% 99% 99% 99% 99% 99% 99% 99% 99% 99%
4.13 Agency Application Password Reset Requests 90% 94% 93% 100% 100% 100% 100% 100% 100% 100% 100%
4.21 First Contact Resolution 70% 94% 94% 84% 85% 71% 72% 79% 75% 76% 78%
4.22 Time to Resolution – Shrink Wrap App Incidents for Assets with Altiris installed 90% 95% 92% 98% 98% 99% 99% 99% 99% 99% 99%
4.23 Incident Closure Notice (via e-mail and/or phone) 100% 100% 100% 100% 100% 100% 100% 99% 100% 100% 100%
4.31 New End-User Account (up to 20 per request) and individual User Account Privilege Changes 90% 100% 100% 90% 93% 92% 79% 92% 92% 93% 93%
5.11a On-site Dispatch - 8 Hours 70% 86% 85% 84% 86% 83% 82% 79% 83% 82% 82%
5.11b On-site Dispatch - Next Business Day 90% 95% 96% 98% 98% 98% 98% 97% 98% 98% 97%
5.21 Desktop Service IMAC 90% 95% 91% 91% 96% 96% 95% 96% 93% 92% 94%
5.31 Software Installation (Patching) - Operating System (including service packs and non-critical security patches) 90% 98% 100% N/A N/A 100% 100% 100% 100% 100% 100%
6.11 Messaging Service for Microsoft Exchange < 2        5.13        0.49            -          0.25            -        29.50                -              -                  -                  -   
7.11 Mainframe and Server - System Availability Mainframe (OS Class 1, IBM, Unisys) 99.50% 99.90% 99.90% 99.90% 99.90% 99.90% 99.90% 99.90% 99.80% 99.90% 99.90%
7.12 Production Server Instances 99.50% 99.90% 99.70% 99.90% 99.90% 99.90% 99.80% 99.90% 99.80% 99.90% 99.60%
7.13 Critical Server Instances located in Critical Data Centers (CESC and SWESC) with DR 99.90% 99.90% 100.00% 100.00% 100.00% 99.90% 100.00% 99.90% 99.90% 100.00% 99.90%
8.41 VPN - Remote End-User Connection 99.70% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00%
8.51 Network Transit Delay 98.00% 98.00% 98.00% 99.00% 99.00% 98.00% 98.00% 99.00% 98.00% 98.00% 99.00%
8.52 Packet Delivery Loss (excluding dialup service) 98.00% 82% 86% 78% 93% 90% 90% 50% 44% 92% 56%
9.11 Voice over IP (VoIP) - All Locations 99.90% 0/54 0/54  1/54 0/54 0/54  0/54 0/54 0/19 0/21 0/21
9.21 Jitter (Real-Time Classes of Service) 98.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00%

Source: VITA SLA Dashboard through December 2010
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